COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2016

ESTI MATE SUMVARY 15: 10: 12
CONTI D C19906 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19906- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0 DAYS TIME ALLON 12/2/2016 FI XED COVPLETI ON DAT!
US50A AND DQZI ER | NTER. | MPROV PERCENT TI ME: 41.57 ORI G TIME ALLOW 12/2/2016 FI XED COVPLETI ON DAT
PRQJECT NO. STA0503- 083
US50A AND DQZI ER | NTER. | MPROV
NAVE OF RQAD:
PRQJECT COUNTI ES: FREMONT
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 08/ 27/ 2016 DATE TI ME STARTED 06/ 20/ 2016
205 Tunnel Drive DATE LET 04/ 21/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 05/ 31/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2016 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 06/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,153, 262.81 PARTI Cl PATI NG $ 425,349. 77 $ 212,732.92
AWARD PRQJECT AMT: $ 1,934, 622. 81 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 19. 75% TOTAL EARNI NGS 425, 349. 77 212,732.92
FUNDS AVAI LABLE: $ 1,727,913.04 STOCKPI LED MATERI ALS 1, 143. 47 -6, 660. 10
GROSS EARNI NGS 426, 493. 24 206, 072. 82
TOTAL CLAI NB: $ 0.00 RETAI NAGE -10, 147. 10 -5,075.29
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 416, 346. 14 200, 997. 53
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 416, 346. 14 200, 997. 53
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 200, 997. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19906

PCN: 19906- BI D

PRQJECT: STA0503- 083

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00210

Renoval of Concrete Pavenent

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00700

*Renoval of Light Standard

0050 202-00810

Renoval of Ground Sign

0055 202-00840

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Traffic Signal Pole

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
ACRE
4,973. 30000
9. 000
EACH
336. 07000
469. 000
SY
15. 47000
1, 473. 000
LF
4. 75000
42.000
SY
21. 48000
4,252. 000
SY
5. 59000
5, 947. 000
SY
4. 41000
2,636. 000
SF
3. 21000
1. 000
EACH
1, 235. 96000
4.000
EACH
87. 87000
3. 000
EACH

2, 530. 22000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

140. 000
123. 000
263. 000

388. 000
590. 000
978. 000

0. 000
0. 000
0. 000

623. 000
1, 230. 000
1, 853. 000

0. 000
0. 000
0. 000

0. 000
224.000
224.000

0. 000

=

000

[y

. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 01/ 2016

15: 10: 12
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
2, 688. 56
1,902. 81
4, 068. 61
2, 802. 50
4, 645. 50
0. 00
0. 00
6, 875. 70
10, 358. 27
0. 00
0. 00
719. 04
719. 04
1, 235. 96
1, 235. 96
0. 00
175. 74
0. 00
0. 00



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19906- Bl D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0002 15:10: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 00010 Uncl assi fied Excavation (Conplete In Place) 803. 000 135. 000
cY 60. 000 2,148. 00
35. 80000 195. 000 6, 981. 00
0065 203- 00060 *Enbankment Material (Conplete In Place) 716. 000 0. 000
cY 72.000 3,033. 36
42. 13000 72.000 3,033. 36
0070 203-01100 Proof Rolling 12. 000 0. 000
HOUR 0. 500 49. 88
99. 75000 0. 500 49. 88
0075 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
146. 56000 0. 000 0. 00
0080 203-01594 Conbi nati on Loader 30. 000 0. 000
HOUR 0. 000 0. 00
115. 11000 0. 000 0. 00
0085 203-01597 Pot hol i ng 130. 000 11. 000
HOUR 89. 000 14, 070. 01
158. 09000 100. 000 15, 809. 00
0090 207-00205 Topsoi | 540. 000 0. 000
CY 0. 000 0. 00
33. 87000 0. 000 0. 00
0095 208-00002 Erosion Log Type 1 (12 Inch) 1, 500. 000 288. 000
LF 312. 000 1, 575. 60
5. 05000 600. 000 3, 030. 00
0100 208-00020 Silt Fence 1, 290. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0105 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 1. 000 1, 145. 36
1, 145. 36000 2.000 2,290.72
0110 208-00051 StormDrain Inlet Protection (Type I) 100. 000 56. 000
LF 0. 000 0. 00
16. 98000 56. 000 950. 88



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19906- BI D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0002 15:10: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 165. 06000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 3. 000 157. 95
52. 65000 3. 000 157. 95
0125 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
102. 35000 0. 000 0. 00
0130 208-00206 Erosi on Control Supervisor 140. 000 15. 000
DAY 20. 000 2,013. 40
100. 67000 35. 000 3,523. 45
0135 208- 00300 Tenporary Berns 200. 000 0. 000
LF 0. 000 0. 00
4. 93000 0. 000 0. 00
0140 210-00810 Reset Gound Sign 9. 000 0. 000
EACH 0. 000 0. 00
491. 69000 0. 000 0. 00
0145 210-00882 *Reset Traffic Signal Vehicle Detector 2. 000 0. 000
EACH 0. 000 0. 00
1, 265. 11000 0. 000 0. 00
0150 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
417. 64000 0. 000 0. 00
0155 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 750 4,945, 47
6, 593. 96000 0. 750 4,945, 47
0156 210- 04025 Modi fy Structure CO #2 Added Item 1. 000 0. 000
EACH 1. 000 2,208.52
2,208. 52000 1. 000 2,208.52
0160 210- 04050 Adj ust Val ve Box 7.000 0. 000
EACH 0. 000 0. 00
340. 60000 0. 000 0. 00



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19906- Bl D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0002 15:10: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
827. 86000 0. 000 0. 00
0170 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
5,181. 71000 0. 000 0. 00
0175 213-00008  *Muil chi ng (Wod Chi p) 700. 000 0. 000
CF 0. 000 0. 00
3.91000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
6, 723. 16000 0. 000 0. 00
0185 213-00070 *Landscape Weed Barrier Fabric 154. 000 0. 000
SY 0. 000 0. 00
2.75000 0. 000 0. 00
0190 214-00155 *Plant (Ball and Burl ap) 24.000 0. 000
EACH 0. 000 0. 00
93. 28000 0. 000 0. 00
0195 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 1. 000 0. 000
EACH 0. 000 0. 00
903. 65000 0. 000 0. 00
0200 214-00610 *Evergreen Shrub (1 Gallon Container) 10. 000 0. 000
EACH 0. 000 0. 00
40. 81000 0. 000 0. 00
0205 214-01020 *Hedge Layer Pl ant 30. 000 0. 000
EACH 0. 000 0. 00
29. 15000 0. 000 0. 00
0210 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4, 840. 000 0. 000
d ass
SY 0. 000 0. 00
4.09000 0. 000 0. 00
0215 217-00000 *Her bi ci de Treat nent 576. 000 0. 000
SY 0. 000 0. 00
1.17000 0. 000 0. 00



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19906- BI D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0002 15:10: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 304- 06007 *Aggregat e Base Course (C ass 6) 1, 230. 000 0. 000
CY 0. 000 0. 00
54.50000 0. 000 0. 00
0225 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 27.670 7,743.17
279. 84000 27.670 7,743.17
0230 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 1, 880. 000 0. 000
TON 0. 000 0. 00
107. 28000 0. 000 0. 00
0235 411-10255  *Enulsified Asphalt (Sl ow Setting) 1, 194. 000 0. 000
GAL 2.000 22.74
11. 37000 2.000 22.74
0240 412- 00600 *Concrete Pavenent (6 |nch) 76. 000 75. 000
SY 0. 000 0. 00
75. 83000 75. 000 5, 687. 25
0245 412-00800 *Concrete Pavenment (8 Inch) 103. 000 0. 000
SY 0. 000 0. 00
99. 05000 0. 000 0. 00
0250 412-00801 *Concrete Pavenent (8 Inch) (Special) 274.000 0. 000
SY 0. 000 0. 00
122. 13000 0. 000 0. 00
0255 420-00113 Geotextile (Drainage) (O ass 2) 50. 000 0. 000
SY 0. 000 0. 00
11. 41000 0. 000 0. 00
0260 503-00018 *Drilled Caisson (18 Inch) 20. 000 0. 000
LF 0. 000 0. 00
198. 22000 0. 000 0. 00
0265 503-00042 *Drilled Caisson (42 Inch) 52. 000 0. 000
LF 34. 000 18, 434. 46
542.19000 34.000 18, 434. 46
0270 503-00048 *Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
606. 32000 0. 000 0. 00



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19906- BI D ESTI MATE RUN 09/ 01/ 2016
PRQIECT: STA0503- 083 ESTI MATE NO 0002 15:10: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 503- 00054 *Drilled Caisson (54 Inch) 40. 000 0. 000
LF 0. 000 0. 00
658. 79000 0. 000 0. 00
0280 504- 08050 Stone Landscape Wl | 283. 000 0. 000
SF 0. 000 0. 00
61. 75000 0. 000 0. 00
0285 506- 00212 Riprap (12 Inch) 147. 000 135. 000
CY 10. 000 614. 40
61. 44000 145. 000 8, 908. 80
0290 506-01020 Ceogri d Rei nforcenent 450. 000 0. 000
SY 0. 000 0. 00
5. 50000 0. 000 0. 00
0295 507- 00000 *Concrete Slope and Ditch Paving 4.000 0. 000
CY 0. 000 0. 00
654. 66000 0. 000 0. 00
0300 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 58. 000 0. 000
LF 32. 000 3,062.72
95. 71000 32. 000 3,062.72
0300 MATERI AL ALLOMNCE Pi pe, RCP 57.998
LF -31.999 -625. 26
19. 54000 25.999 508. 02
0305 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 273. 000 0. 000
LF 268. 000 41, 038. 84
153. 13000 268. 000 41, 038. 84
0305 MATERI AL ALLOMNCE Pi pe, RCP 273. 000
LF -268. 000 -5,502. 04
20. 53000 5. 000 102. 65
0310 603-02305 *38x24 Inch Reinforced Concrete Pipe Eliptical 107. 000 104. 000
(Conplete In
LF 3. 000 497. 94
165. 98000 107. 000 17, 759. 86
0315 603-05018 18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 1. 000 1,199. 16
1, 199. 16000 1. 000 1,199. 16



CONTI D C19906 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19906- Bl D ESTI MATE RUN
PRQIECT: STA0503- 083 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0315 MATERI AL ALLOMNCE Pi pe, RCP 2.000
EACH -1. 000 -532. 80
532. 80000 1. 000 532. 80
0320 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2,052. 78000 2.000 4, 105. 56
0325 604- 00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1. 000 4,101. 68
4,101. 68000 1. 000 4,101. 68
0330 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 223. 14000 0. 000 0. 00
0335 604-31005 *Manhol e Box Base (5 Foot) 2.000 0. 000
EACH 1. 000 4,390. 54
4,390. 54000 1. 000 4,390. 54
0336 607-11525 Fence (Plastic) CO# 2 Added Item 388. 000 388. 000
LF 0. 000 0. 00
2.33000 388. 000 904. 04
0340 608-00006 *Concrete Sidewal k (6 Inch) 400. 000 5. 000
SY 0. 000 0. 00
68. 61000 5. 000 343. 05
0345 608-00010 *Concrete Curb Ranp 141. 000 11. 000
SY 0. 000 0. 00
156. 11000 11. 000 1,717.21
0350 609-21011 *Curb and CQutter Type 2 (Section I-M 1, 497. 000 0. 000
LF 0. 000 0. 00
21. 60000 0. 000 0. 00
0355 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 987. 000 64. 000
LF 0. 000 0. 00
22. 67000 64. 000 1, 450. 88
0360 610- 00020 *Medi an Cover Material (Patterned Concrete) 3, 035. 000 0. 000
SF 0. 000 0. 00
14. 20000 0. 000 0. 00



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19906- BI D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0002 15:10: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 610- 00030 *Medi an Cover Material (Concrete) 2, 145. 000 0. 000
SF 0. 000 0.00
13. 04000 0. 000 0.00
0370 612- 00260 *Location Marker (Fiber Optic)(Domne) 1. 000 0. 000
EACH 0. 000 0. 00
145. 75000 0. 000 0. 00
0375 613-00206 *2 Inch Electrical Conduit (Bored) 1, 139. 000 0. 000
LF 0. 000 0.00
25. 66000 0. 000 0. 00
0380 613-00306 *3 Inch Electrical Conduit (Bored) 1, 152. 000 0. 000
LF 0. 000 0.00
26. 82000 0. 000 0. 00
0385 613-01100 *1 Inch BElectrical Conduit (Plastic) 506. 000 0. 000
LF 60. 000 769. 80
12. 83000 60. 000 769. 80
0390 613-01200 *2 Inch BElectrical Conduit (Plastic) 105. 000 0. 000
LF 20. 000 280. 00
14. 00000 20. 000 280. 00
0395 613-01300 *3 Inch BElectrical Conduit (Plastic) 169. 000 0. 000
LF 58. 000 947. 14
16. 33000 58. 000 947. 14
0400 613-07003 *Type Three Pull Box 7.000 0. 000
EACH 0. 000 0. 00
1, 614. 91000 0. 000 0. 00
0405 613-07004 *Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 982. 20000 0. 000 0. 00
0410 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2, 396. 13000 0. 000 0. 00
0415 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
43, 375. 20000 0. 000 0. 00



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19906- BI D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO. 0002 15:10: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 613- 13000 *Lumi nai re (LED) 5. 000 0. 000
EACH 0. 000 0. 00
1, 270. 94000 0. 000 0. 00
0425 613-13005 *Lum naire (Special)(LED)(Step)(Light) 9. 000 0. 000
EACH 0. 000 0. 00
617. 98000 0. 000 0. 00
0430 613- 15050 *Spot  Li ght 5. 000 0. 000
EACH 0. 000 0. 00
1, 020. 25000 0. 000 0. 00
0435 613-16010 *Light Standard and Luninaire (Decorative) 3. 000 0. 000
EACH 0. 000 0. 00
7, 549. 85000 0. 000 0. 00
0440 613-32400 *Light Standard Steel (40 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 392. 75000 0. 000 0. 00
0445 613-40010 *Li ght Standard Foundati on 4. 000 0. 000
EACH 0. 000 0. 00
2,127. 95000 0. 000 0. 00
0450 614-00011 *Sign Panel (dass I) 15. 000 0. 000
SF 0. 000 0. 00
38. 20000 0. 000 0. 00
0455 614-00012 *Sign Panel (Oass I1) 437. 000 0. 000
SF 0. 000 0. 00
58. 65000 0. 000 0. 00
0460 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 261. 000 0. 000
LF 0. 000 0. 00
25. 73000 0. 000 0. 00
0465 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 46. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
45. 12000 0. 000 0. 00
0470 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
868. 67000 0. 000 0. 00



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PON: 19906- Bl D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0002 15:10: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 614-70336 *Traffic Signal Face (12-12-12) 18. 000 0. 000
EACH 0. 000 0. 00
1, 416. 69000 0. 000 0. 00
0480 614-70448 *Traffic Signal Face (12-12-12-12) 5. 000 0. 000
EACH 0. 000 0. 00
1, 749. 00000 0. 000 0. 00
0485 614- 72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
28, 292. 99000 0. 000 0. 00
0490 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
1, 428. 35000 0. 000 0. 00
0495 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 0. 000 0. 00
1, 142. 68000 0. 000 0. 00
0500 614-72885 *Traffic Signal Vehicle Detector (Special) 5. 000 0. 000
EACH 0. 000 0. 00
8, 016. 25000 0. 000 0. 00
0505 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 3. 000 0. 000
Ol
v EACH 0. 000 0. 00
2, 710. 95000 0. 000 0. 00
0510 614-81012 *Traffic Signal -Light Pole Steel (2 Mast Arn) (Install 1. 000 0. 000
onl
v EACH 0. 000 0. 00
4, 139. 30000 0. 000 0. 00
0515 614-82011 *Traffic Signal Pole Steel (1 Mast Arnm) (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
2,506. 90000 0. 000 0. 00
0520 614- 84000 *Traffic Signal Pedestal Pole Steel 5. 000 0. 000
EACH 0. 000 0. 00
2,413. 62000 0. 000 0. 00
0525 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
7, 783. 05000 0. 000 0. 00



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 19906- Bl D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO. 0002 15:10: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 300. 000 0. 000
LF 0. 000 0. 00
6. 42000 0. 000 0. 00
0535 614-87512 *Splice Fiber Optic Cable (12 Strand) 3. 000 0. 000
EACH 0. 000 0. 00
2, 046. 33000 0. 000 0. 00
0540 614-87612 *Term nate Fiber Optic Cable (12 Strand) 2.000 0. 000
EACH 0. 000 0. 00
1, 457. 50000 0. 000 0. 00
0545 615- 00050 Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
293. 71000 0. 000 0. 00
0550 623-09900 *Sprinkl er System 1. 000 0. 000
LS 0. 000 0. 00
11, 617. 49000 0. 000 0. 00
0555 625- 00000 *Construction Surveying 1. 000 0.204
LS 0.280 10, 800. 63
38, 573. 68000 0. 484 18, 669. 66
0556 625- 00001 Const Surveying (Hour) CO #2 Added |tem 31. 000 31. 000
HOUR 0. 000 0. 00
100. 00000 31. 000 3, 100. 00
0560 626- 00000 *Mobi | i zati on 1. 000 0. 226
LS 0.226 43, 556. 51
192, 727. 91000 0. 452 87, 113. 02
0565 626-01104 Public Information Services (Tier 1V) 1. 000 0.170
LS 0.170 2,437.03
14, 335. 49000 0. 340 4,874.07
0570 627-00005 *Epoxy Pavenent Mar ki ng 45. 000 0. 000
GAL 0. 000 0. 00
209. 88000 0. 000 0. 00
0575 627-00011 Pavenent Mar ki ng Pai nt (\Waterborne) 8. 000 0. 000
GAL 1.000 96. 09
96. 09000 1. 000 96. 09



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19906- Bl D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO 0002 15:10: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0580 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 577. 000 0. 000
SF 0. 000 0. 00
20. 99000 0. 000 0.00
0585 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 164. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 49000 0. 000 0. 00
0590 630-00000 *Fl aggi ng 650. 000 98. 000
HOUR 72.000 1,931. 04
26. 82000 170. 000 4,559. 40
0595 630-00007  *Traffic Control Inspection 70. 000 20. 000
DAY 8. 000 886. 16
110. 77000 28. 000 3,101.56
0600 630-00012  *Traffic Control Management 140. 000 11.000
DAY 20. 000 15, 158. 00
757. 90000 31. 000 23,494. 90
0605 630-80335 *Barricade (Type 3 MA) (Tenporary) 15. 000 0. 000
EACH 3. 000 524.70
174. 90000 3. 000 524.70
0610 630-80341  *Construction Traffic Sign (Panel Size A) 46. 000 6. 000
EACH 2.500 116. 60
46. 64000 8. 500 396. 44
0615 630-80342  *Construction Traffic Sign (Panel Size B) 63. 000 17.000
EACH 6. 000 419.76
69. 96000 23. 000 1, 609. 08
0620 630-80344  *Construction Traffic Sign (Special) 10. 000 0. 000
SF 0. 000 0. 00
20. 99000 0. 000 0. 00
0625 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 500 4, 955. 50
9, 911. 00000 2.000 19, 822. 00
0630 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 1. 000 932. 80
932. 80000 1. 000 932. 80



CONTI D C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 19906- Bl D ESTI MATE RUN 09/ 01/ 2016
PRQIECT: STA0503- 083 ESTI MATE NO 0002 15:10: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0635 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 18. 500
EACH 15. 000 874. 50
58. 30000 33.500 1, 953. 05
0640 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
64. 13000 0. 000 0. 00
0645 630- 80380 *Traffic Cone 100. 000 10. 000
EACH 35. 000 612. 15
17. 49000 45. 000 787.05
0650 630-85041 *Mobi | e Attenuator 40. 000 0. 000
DAY 3. 000 1,224. 30
408. 10000 3. 000 1,224.30
0655 700- 70010 F/ A M nor Contract Revisions 127, 054. 360 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70013 F/ A Concrete Pavement |ncentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 221. 000 221. 00
1. 00000 221. 000 221.00



CONTI D: C19906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19906- BI D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA0503- 083 ESTI MATE NO. 0002 15:10: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0690 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 2,090, 130. 96 $ 206,072.82$% 363, 361. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0695 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
26, 798. 08000 1. 000 26, 798. 08
0700 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 285. 46000 1. 000 31, 285. 46
0705 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 048. 31000 1. 000 5, 048. 31
CAT 0400 CURRENT AMI  $ 63,131.85$ 0.00$ 63, 131. 85
PRQJIECT TOTAL CURRENT AMI $ 2,153,262.81$ 206,072.82$%  426,493.25



